

NEW TO SCHEDULE

DENOTES - POE OR SPECIAL
 NOTE ISSUED ON COLOUR CHART

RELEASED - August 24 2012

	Lot #	Model	Name	Elevation	1	2	3	4	5	6
					MCS-5	MCS-6	MCS-6	MCS-5	MCS-7	MCS-7
					Canyon A	Autumn A	Autumn B	Canyon A	Coliseum A	Coliseum B
1	Drywall - House	MAREL	-	-	AAA			STOVE EXH.	-	
2	Minimum Drywall Sanding	MAREL	AG24	-	-	-	-	-	-	-
3	Priming	P.O.D.	AG27-A	-	-	-	-	-	-	-
4	Stipple	MAREL	AG28-A	-	-	-	-	-	-	-
5	Cournice / Ceiling Medallions	RASCON	-	-	-	-	-	-	-	-
6	Floor Scrape	MARYCROFT	AG29-A	-	-	-	-	-	-	-
7	Floor Sand & Screw	NESTOR	AG30-A	-	-	-	-	-	-	-
8	Electrical Plugs, Switches	FMS	AG31	AG30	AG29	AG27	AG28	AG28	AG24	
9	Fireplace Finish	COOL TECH	AG31	AG31	AG29	AG28	AG28	AG28	AG27	
10	Nosings & Interior Railings	SHIPWAY	SE6	SE5	SE4	AG30	AG31	AG29		
11	Scratch Coat - Ceramic	STERLING	SE7	SE6	SE5	AG31	SE4	AG30		
12	Floor Tile / Wall Tile / Caulking	STERLING	SE10	SE7	SE6	SE4	SE5	AG31		
13	Spare Tiles (Coordinate with Super)	STERLING	AL J	AL J	AL J	AL J	AL J	AL J		
14	First Trim	ALPA TRIM	SE17	SE14	SE14 - Tub a	SE11	SE12	SE10		
15	A/C	COOL TECH	-	-	-	-	-	-		
16	HRV	COOL TECH	SE17	SE14	SE13	SE11	SE12	SE10		
17	Gas Piping (Optional Appliance(s))	COOL TECH	-	-	SE13	SE11	SE12	SE10		
18	Drywall Check-Out	MAREL	SE18	SE17	SE14	SE12	SE13	SE11		
19	Finish Paint - Trim / Walls	P.O.D.	SE19	SE18	SE17	SE13	SE14	SE12		
20	Cabinetry	BASALTIC	SE26	SE25	SE24	SE19	SE20	SE18		
21	Mirrors/Sliders- Measure	TECH GLASS	SE26	SE26	SE25	SE20	SE21	SE19		
22	Marble Counters - MEASURE	SELECT	-	SE26	-	SE20	SE21	SE19		
23	Finish Electrical	FMS	SE27	SE27	SE25	SE21	SE24	SE20		
24	Finish Heating	COOL TECH	SE28	SE28	SE28	SE21	SE28	SE21		
25	Finish Security/Garage/Vac	AAA	AI J -CAPS	AI J -CAPS	AI J -CAPS	AI J -CAPS	AI J -CAPS	AI J -CAPS		
26	Patio Door Screens & Locks	SUNVIEW	SE21	SE21	SE21	SE21	SE21	SE21		
27	Marble Counters - INSTALL	SELECT	-	OC9	-	OC2	OC3	OC1		
28	Finish Plumbing	ELITREX	OC1	OC10	SE26	OC3	OC4	OC2		
29	Plumbing - SINKS (Granite)	ELITREX	-	OC10	-	OC3	OC4	OC2		
30	Backsplash	STERLING	-	-	-	-	-	OC4-T		
31	Water Meter	PEEL REGION	AL J	AL J	AL J	AL J	AL J	AL J		
32	Floor Clean Prior to Hardwood	JUST RITE	OC2	OC11	OC1	OC9	OC10	OC5		
33	Hardwood Installation	STERLING	OC3	OC12	OC2	OC10	OC11	OC9		
34	Finish Trim	ALPA TRIM	OC9	OC17	OC4	OC15	OC16	OC11		
35	Mirrors & Mirror Doors	TECH GLASS	OC9	OC17	OC4	OC15	OC16	OC11		
36	Quality Control Inspection	MARYCROFT	AL J	AL J	AL J	AL J	AL J	AL J		
37	Handyman Check-Out (Stairs)	MARYCROFT	OC11	OC22	OC10	OC16	OC19	OC17		
38	Clean (Before Carpet) / Window Clean	JUST RITE	OC11	OC18	OC5	OC22	OC17	OC15		
39	STAIN - Stairs / Rails Etc.	P.O.D.	OC12	OC23	OC11	OC17	OC22	OC18		
40	STAIN - Sealer	P.O.D.	OC15	OC24	OC12	OC18	OC23	OC19		
41	STAIN - 1st Coat Varethane	P.O.D.	OC16	OC25	OC15	OC19	OC24	OC22		
42	Window Screens & Handles	BROWN	OC19	OC26	OC19	OC26	OC26	OC26		
43	Carpet	STERLING	DELETED	DELETED	OC9	OC23	OC18	OC16		
44	Quality Control Inspection	MARYCROFT	AL J	AL J	AL J	AL J	AL J	AL J		
45	Handyman Check-Out (Walls)	MARYCROFT	OC17	OC 26	OC16	OC24	OC25	OC23		
46	Inspections (Furnace/FP/HWT)	ENBRIDGE	AL J	AL J	AL J	AL J	AL J	AL J		
47	Heating Final Inspection	BRAMPTON	AL J	AL J	AL J	AL J	AL J	AL J		
48	Electrical Final Inspection	FMS	AL J	AL J	AL J	AL J	AL J	AL J		
49	Plumbing Final Inspection	BRAMPTON	AL J	AL J	AL J	AL J	AL J	AL J		
50	Building Final Inspection	BRAMPTON	AL J	AL J	AL J	AL J	AL J	AL J		
51	Painting Touch-Ups (Walls)	P.O.D.	OC18	OC29	OC17	OC25	OC26	OC24		
52	STAIN - Final Varethane	P.O.D.	OC19	OC30	OC18	OC26	OC29	OC25		
53	Duct Cleaning	CAPPS	OC22-A	OC31-A	OC19-A	OC29-A	OC30-A	OC26-A		
54	Finish Clean	JUST RITE	OC23-A	NV1-A	OC22-A	OC30-A	OC31-A	OC29-A		
55	Handyman PDI Prep	MARYCROFT	OC23-P	NV1-P	OC22-P	OC30-P	OC31-P	OC29-P		
56	TARION Inspection	MARIO	OC24-10	NV2-10	OC23-10	OC31-10	NV1-10	OC30-10		
57	Confirmed Inspection (YES/NO)	MARYCROFT	NO	NO	NO	NO	NO	NO		
58	Key Package	MARYCROFT	AL J	AL J	AL J	AL J	AL J	AL J		
59	APPLIANCE PACKAGE	COAST	-	-	-	-	-	-		
60	PDI REFERENCE CODE		SC1	SC2	SC3	SC4	SC5	SC6		
61	CLOSING DATE PER APS		NV21	NV21	JA31	NV21	NV21	NV21		
62	CLOSING DATE REVISION		NV21	NV21	JA31	NV21	NV21	NV21		

NEW TO SCHEDULE

**DENOTES - POE OR SPECIAL
NOTE ISSUED ON COLOUR CHART**

RELEASED - August 24 2012

	Name	Elevation	Lot #	7	8	9	10	11	12
			Model	MCS-7	MCS-4	MCS-4	MCS-4	MCS-6	MCS-4
				Coliseum C	Trident A	Trident B	Trident C	Autumn A	Trident A
1	Drywall - House	MAREL		-	-		-	-	-
2	Minimum Drywall Sanding	MAREL		-	-		-	-	-
3	Priming	P.O.D.		-	-		-	-	-
4	Stipple	MAREL		-	-		-	-	-
5	Cournice / Ceiling Medallions	RASCON		-	-		-	-	-
6	Floor Scrape	MARYCROFT		-	-		-	-	-
7	Floor Sand & Screw	NESTOR		-	-		-	-	-
8	Electrical Plugs, Switches	FMS		AG17	AG14		AG9	AG7	AG13
9	Fireplace Finish	COOL TECH		-	-		-	-	-
10	Nosings & Interior Railings	SHIPWAY		-	-		-	-	-
11	Scratch Coat - Ceramic	STERLING		-	-		-	-	-
12	Floor Tile / Wall Tile / Caulking	STERLING		-	-		-	-	-
13	Spare Tiles (Coordinate with Super)	STERLING		AL J	AL J		AL J	AL J	AL J
14	First Trim	ALPA TRIM		AG29	AG28		-	-	AG27
15	A/C	COOL TECH		-	-		-	-	-
16	HRV	COOL TECH		AG29	AG28		AG23	AG20	AG28
17	Gas Piping (Optional Appliance(s))	COOL TECH		-	-		-	-	-
18	Drywall Check-Out	MAREL		AG30	AG29		-	-	AG28
19	Finish Paint - Trim / Walls	P.O.D.		AG31	AG30		AG27	-	AG29
20	Cabinetry	BASALTIC		SE13	SE12		SE6	AG30	SE11
21	Mirrors/Sliders- Measure	TECH GLASS		SE14	SE14		SE7	AG31	SE14
22	Marble Counters - MEASURE	SELECT		SE14	-		SE7	-	SE13
23	Finish Electrical	FMS		SE17	SE13		SE10	SE4	SE12
24	Finish Heating	COOL TECH		SE21	SE14		SE7	SE7	SE14
25	Finish Security/Garage/Vac	AAA		AI J -CAPS	AI J -CAPS		AI J-Caps	AI J-Caps	AI J-Caps
26	Patio Door Screens & Locks	SUNVIEW		SE21	SE7		SE7	SE7	SE7
27	Marble Counters - INSTALL	SELECT		SE24	-		SE20	-	SE25
28	Finish Plumbing	ELITREX		SE25	SE14		SE21	SE4	SE26
29	Plumbing - SINKS (Granite)	ELITREX		SE25	-		SE21	-	SE26
30	Backsplash	STERLING		SE27-T	-		-	-	-
31	Water Meter	PEEL REGION		AL J	AL J		AL J	AL J	AL J
32	Floor Clean Prior to Hardwood	JUST RITE		SE28			SE25	SE10	SE27
33	Hardwood Installation	STERLING		OC1			SE26	SE11	SE28
34	Finish Trim	ALPA TRIM		OC3			SE28	SE13	OC1
35	Mirrors & Mirror Doors	TECH GLASS		OC3			SE28	SE18	SE28
36	Quality Control Inspection	MARYCROFT		AL J	AL J		AL J	AL J	AL J
37	Handyman Check-Out (Stairs)	MARYCROFT		OC5			OC3	SE19	OC4
38	Clean (Before Carpet) / Window Clean	JUST RITE		OC3-P			OC1	SE17	OC2
39	STAIN - Stairs / Rails Etc.	P.O.D.		OC9			OC4	SE20	OC5
40	STAIN - Sealer	P.O.D.		OC10			OC5	SE21	OC9
41	STAIN - 1st Coat Varethane	P.O.D.		OC11			OC9	SE24	OC10
42	Window Screens & Handles	BROWN		OC12			OC12	SE28	OC12
43	Carpet	STERLING		OC4		SHD	OC2	SE18	OC3
44	Quality Control Inspection	MARYCROFT		AL J	AL J		AL J	AL J	AL J
45	Handyman Check-Out (Walls)	MARYCROFT		OC15			OC10	SE25	OC11
46	Inspections (Furnace/FP/HWT)	ENBRIDGE		AL J	AL J		AL J	AL J	AL J
47	Heating Final Inspection	BRAMPTON		AL J	AL J		AL J	AL J	AL J
48	Electrical Final Inspection	FMS		AL J	AL J		AL J	AL J	AL J
49	Plumbing Final Inspection	BRAMPTON		AL J	AL J		AL J	AL J	AL J
50	Building Final Inspection	BRAMPTON		AL J	AL J		AL J	AL J	AL J
51	Painting Touch-Ups (Walls)	P.O.D.		OC16			OC11	SE26	OC12
52	STAIN - Final Varethane	P.O.D.		OC17			OC12	SE26	OC15
53	Duct Cleaning	CAPPS		OC18-A			OC15-A	SE27-A	OC16-A
54	Finish Clean	JUST RITE		OC19-A			OC16-A	SE28-A	OC17-A
55	Handyman PDI Prep	MARYCROFT		OC19-P			OC16-A	SE28-P	OC17-P
56	TARION Inspection	MARIO		OC22-10			OC17-10	OC1-10	OC18-10
57	Confirmed Inspection (YES/NO)	MARYCROFT		NO	NO		NO	NO	NO
58	Key Package	MARYCROFT		AL J	AL J		AL J	AL J	AL J
59	APPLIANCE PACKAGE	COAST		-					
60	PDI REFERENCE CODE			SC7	SC8	SC9	SC10	SC11	SC12
61	CLOSING DATE PER APS			NV21	JA16	FE28	NV21	NV21	NV21
62	CLOSING DATE REVISION			NV21	JA16	FE28	NV21	NV21	NV21

NEW TO SCHEDULE

DENOTES - POE OR SPECIAL
 NOTE ISSUED ON COLOUR CHART

RELEASED - August 24 2012

	Name	Elevation	Lot #	13	14	15	16	17	18
			Model	MCS-4	MCS-4	MCS-6	MCS-4	MCS-4	MCS-5
				Trident B	Trident C	Autumn A	Trident A	Trident B	Canyon A
1	Drywall - House	MAREL		-	-		-	-	-
2	Minimum Drywall Sanding	MAREL		-	-		-	-	-
3	Priming	P.O.D.		-	-		-	-	-
4	Stipple	MAREL		-	-		SM-MN-AG1-P	-	-
5	Cournice / Ceiling Medallions	RASCON		-	-		-	-	-
6	Floor Scrape	MARYCROFT		-	-		-	-	-
7	Floor Sand & Screw	NESTOR		-	-		-	-	-
8	Electrical Plugs, Switches	FMS		-	-		-	-	-
9	Fireplace Finish	COOL TECH		-	-		-	-	-
10	Nosings & Interior Railings	SHIPWAY		-	-		-	-	-
11	Scratch Coat - Ceramic	STERLING		-	-		-	-	-
12	Floor Tile / Wall Tile / Caulking	STERLING		-	-		-	-	-
13	Spare Tiles (Coordinate with Super)	STERLING		AL J	AL J		AL J	AL J	AI J
14	First Trim	ALPA TRIM		AG24	-		-	-	-
15	A/C	COOL TECH		-	-		-	-	-
16	HRV	COOL TECH		AG24	AG23		-	-	-
17	Gas Piping (Optional Appliance(s))	COOL TECH		-	AG22		-	-	-
18	Drywall Check-Out	MAREL		AG27	-		-	-	-
19	Finish Paint - Trim / Walls	P.O.D.		AG28	AG24		-	-	-
20	Cabinetry	BASALTIC		SE7	SE5		AG31	AG29	AG28
21	Mirrors/Sliders- Measure	TECH GLASS		SE14	SE7		AG31	AG31	AG31
22	Marble Counters - MEASURE	SELECT		-	SE7		-	AG30	AG30
23	Finish Electrical	FMS		SE11	SE7		SE4	AG31	AG30
24	Finish Heating	COOL TECH		SE14	SE7		SE7	SE7	SE7
25	Finish Security/Garage/Vac	AAA		AI J-Caps	AI J-Caps		AI J-Caps	AI J-Caps	AI J-Caps
26	Patio Door Screens & Locks	SUNVIEW		SE7	SE7		SE7	SE7	SE7
27	Marble Counters - INSTALL	SELECT		-	SE19		-	SE11	SE10
28	Finish Plumbing	ELITREX		SE10	SE20		SE5	SE12	SE11
29	Plumbing - SINKS (Granite)	ELITREX		-	SE20		-	SE12	SE11
30	Backsplash	STERLING		-	SE21-T		-	SE13-T	-
31	Water Meter	PEEL REGION		AL J	AL J		AL J	AL J	AL J
32	Floor Clean Prior to Hardwood	JUST RITE		SE11	SE24			SE13	SE12
33	Hardwood Installation	STERLING		SE12	SE25			SE14	SE13
34	Finish Trim	ALPA TRIM		SE14	SE27			SE18	SE17
35	Mirrors & Mirror Doors	TECH GLASS		SE28	SE28			SE18	SE18
36	Quality Control Inspection	MARYCROFT		AL J	AL J			AL J	AL J
37	Handyman Check-Out (Stairs)	MARYCROFT		SE18	OC2			SE24	SE21
38	Clean (Before Carpet) / Window Clean	JUST RITE		SE18	SE28			SE19	SE18
39	STAIN - Stairs / Rails Etc.	P.O.D.		SE19	OC3		AG8-PAINT	SE25	SE24
40	STAIN - Sealer	P.O.D.		SE20	OC4			SE26	SE25
41	STAIN - 1st Coat Varethane	P.O.D.		SE21	OC5			SE27	SE26
42	Window Screens & Handles	BROWN		SE24	SE28			SE28	SE28
43	Carpet	STERLING		SE25	OC1	SHD		SE20	SE19
44	Quality Control Inspection	MARYCROFT		AL J	AL J			AL J	AL J
45	Handyman Check-Out (Walls)	MARYCROFT		SE26	OC9			OC1	SE28
46	Inspections (Furnace/FP/HWT)	ENBRIDGE		AL J	AL J			AL J	AL J
47	Heating Final Inspection	BRAMPTON		AL J	AL J			AL J	AL J
48	Electrical Final Inspection	FMS		AL J	AL J			AL J	AL J
49	Plumbing Final Inspection	BRAMPTON		AL J	AL J			AL J	AL J
50	Building Final Inspection	BRAMPTON		AL J	AL J			AL J	AL J
51	Painting Touch-Ups (Walls)	P.O.D.		SE28	OC10			OC2	OC1
52	STAIN - Final Varethane	P.O.D.		OC3	OC11			OC2	OC1
53	Duct Cleaning	CAPPS		OC4-A	OC12-A			OC2-A	OC1-A
54	Finish Clean	JUST RITE		OC5-A	OC15-A			OC3-A	OC2-A
55	Handyman PDI Prep	MARYCROFT		OC5-P	OC15-P			OC3-P	OC2-P
56	TARION Inspection	MARIO		OC9-10	OC16-10			OC4-10	OC3-10
57	Confirmed Inspection (YES/NO)	MARYCROFT		NO	NO			NO	NO
58	Key Package	MARYCROFT		AL J	AL J			AL J	AL J
59	APPLIANCE PACKAGE	COAST		-	-			-	-
60	PDI REFERENCE CODE			SC13	SC14	SC15	SC16	SC17	SC18
61	CLOSING DATE PER APS			NV21	NV21	FE28	MY20	NV21	NV21
62	CLOSING DATE REVISION			NV21	NV21	FE28	MY30	NV21	NV21

BARMAC UPG

NEW TO SCHEDULE

AWAITING
 COLOUR CHART

DENOTES - POE OR SPECIAL
 NOTE ISSUED ON COLOUR CHART

RELEASED - August 24 2012

	Name	Elevation	Lot #	21-1	21-2	21-3	21-4	21-5	21-6
			Model	MCTH-18E	MCTH-15	MCTH-16	MCTH-17	MCTH-17	MCTH-17
				Coral B	Crimson B	Norway B1	Mountain B	Mountain B	Mountain B
1	Drywall - House	MAREL		-	-	-		-	
2	Minimum Drywall Sanding	MAREL		AG28	AG28	AG29	SE6	AG29	SE6
3	Priming	P.O.D.		AG29-A	AG29-P	AG30-A	SE7-A	AG31-A	SE7-P
4	Stipple	MAREL		AG30-A	AG30-P	AG31-A	SE10-A	SE4-A	SE10-P
5	Cournice / Ceiling Medallions	RASCON		-	-	-	-	-	-
6	Floor Scrape	MARYCROFT		AG31-A	AG31-P	SE4-A	SE11-A	SE5-A	SE11-P
7	Floor Sand & Screw	NESTOR		SE4-A	SE4-P	SE5-A	SE12-A	SE6-A	SE12-P
8	Electrical Plugs, Switches	FMS		SE5-A	SE5-P	SE6-A	SE13-A	SE7-A	SE13-P
9	Fireplace Finish	COOL TECH		-	-	-		-	
10	Nosings & Interior Railings	SHIPWAY		SE7	SE10	SE11		SE12	
11	Scratch Coat - Ceramic	STERLING		SE10	SE11	SE12		SE13	
12	Floor Tile / Wall Tile / Caulking	STERLING		SE11	SE12	SE13		SE14	
13	Spare Tiles (Coordinate with Super)	STERLING		AL J	AL J	AL J		AL J	
14	First Trim	ALPA TRIM		SE18	SE19	SE20		SE21	
15	A/C	COOL TECH		-	-	-		-	
16	HRV	COOL TECH		SE18	SE19	SE20		SE21	
17	Gas Piping (Optional Appliance(s))	COOL TECH		-	-	-		-	
18	Drywall Check-Out	MAREL		SE19	SE20	SE21		SE24	
19	Finish Paint - Trim / Walls	P.O.D.		SE20	SE21	SE24		SE25	
20	Cabinetry	BASALTIC		SE27	SE28	OC2		OC3	
21	Mirrors/Sliders- Measure	TECH GLASS		OC4	OC4	OC4		OC4	
22	Marble Counters - MEASURE	SELECT		-	OC1	OC3		OC4	
23	Finish Electrical	FMS		SE28	OC2	OC4		OC5	
24	Finish Heating	COOL TECH		SE28	OC5	OC5		OC5	
25	Finish Security/Garage/Vac	AAA		AI J -CAPS	AI J -CAPS	AI J -CAPS		AI J -CAPS	
26	Patio Door Screens & Locks	SUNVIEW		SE28	SE28	SE28		SE28	
27	Marble Counters - INSTALL	SELECT		-	OC15	OC16		OC17	
28	Finish Plumbing	ELITREX		OC2	OC16	OC17		OC18	
29	Plumbing - SINKS (Granite)	ELITREX		-	OC16	OC17		OC18	
30	Backsplash	STERLING		-	-	OC18-T		-	
31	Water Meter	PEEL REGION		AL J	AL J	AL J		AL J	
32	Floor Clean Prior to Hardwood	JUST RITE		OC3	OC17	OC18		OC19	
33	Hardwood Installation	STERLING		OC4	OC18	OC19		OC22	
34	Finish Trim	ALPA TRIM		OC5	OC19	OC23		OC24	
35	Mirrors & Mirror Doors	TECH GLASS		OC9	OC22	OC22		OC22	
36	Quality Control Inspection	MARYCROFT		AL J	AL J	AL J		AL J	
37	Handyman Check-Out (Stairs)	MARYCROFT		OC12	OC25	OC26		OC29	
38	Clean (Before Carpet) / Window Clean	JUST RITE		OC18	OC23	OC24		OC25	
39	STAIN - Stairs / Rails Etc.	P.O.D.		OC15	OC26	OC29		OC30	
40	STAIN - Sealer	P.O.D.		OC16	OC29	OC30		OC31	
41	STAIN - 1st Coat Varethane	P.O.D.		OC17	OC30	OC31		NV1	
42	Window Screens & Handles	BROWN		OC26	NV2	NV2		NV2	
43	Carpet	STERLING		OC19	OC24	OC25		OC26	
44	Quality Control Inspection	MARYCROFT		AL J	AL J	AL J		AL J	
45	Handyman Check-Out (Walls)	MARYCROFT		OC22	OC31	NV1		NV2	
46	Inspections (Furnace/FP/HWT)	ENBRIDGE		AL J	AL J	AL J		AL J	
47	Heating Final Inspection	BRAMPTON		AL J	AL J	AL J		AL J	
48	Electrical Final Inspection	FMS		AL J	AL J	AL J		AL J	
49	Plumbing Final Inspection	BRAMPTON		AL J	AL J	AL J		AL J	
50	Building Final Inspection	BRAMPTON		AL J	AL J	AL J		AL J	
51	Painting Touch-Ups (Walls)	P.O.D.		OC23	NV1	NV5		NV6	
52	STAIN - Final Varethane	P.O.D.		OC23	NV1	NV5		NV6	
53	Duct Cleaning	CAPPS		OC24-A	NV2-A	NV6-A		NV7-A	
54	Finish Clean	JUST RITE		OC25-A	NV5-A	NV7-A		NV8-A	
55	Handyman PDI Prep	MARYCROFT		OC25-P	NV5-P	NV7-P		NV8-P	
56	TARION Inspection	MARIO		OC26-10	NV6-10	NV8-10(SA)		NV9-10	
57	Confirmed Inspection (YES/NO)	MARYCROFT		NO	NO	NO		NO	
58	Key Package	MARYCROFT		AL J	AL J	AL J		AL J	
59	APPLIANCE PACKAGE	COAST		-	-	Marcello		AFT-CLOSE	
60	PDI REFERENCE CODE			SC26	SC27	SALES		SC28	
61	CLOSING DATE PER APS			NV21	NV21	OFFICE		NV21	FE28
62	CLOSING DATE REVISION			NV21	NV21		Inventory	NV21	FE28

NEW TO SCHEDULE

DENOTES - POE OR SPECIAL
 NOTE ISSUED ON COLOUR CHART

RELEASED - August 24 2012

Lot #	21-7	21-8
Model	MCTH-16	MCTH-19C
Name	Norway	Sugar
Elevation	B2	B

1	Drywall - House	MAREL	-	
2	Minimum Drywall Sanding	MAREL	AG30	SE7
3	Priming	P.O.D.	AG31-P	SE10-A
4	Stipple	MAREL	SE4-P	SFO-SE11
5	Cournice / Ceiling Medallions	RASCON	-	-
6	Floor Scrape	MARYCROFT	SE5-P	SE12
7	Floor Sand & Screw	NESTOR	SE6-P	SE13
8	Electrical Plugs, Switches	FMS	SE7-P	SE14
9	Fireplace Finish	COOL TECH	-	SE14
10	Nosings & Interior Railings	SHIPWAY		SE17
11	Scratch Coat - Ceramic	STERLING		SE19
12	Floor Tile / Wall Tile / Caulking	STERLING		SE20
13	Spare Tiles (Coordinate with Super)	STERLING		AL J
14	First Trim	ALPA TRIM		SE27
15	A/C	COOL TECH		-
16	HRV	COOL TECH		SE27
17	Gas Piping (Optional Appliance(s))	COOL TECH		-
18	Drywall Check-Out	MAREL		SE28
19	Finish Paint - Trim / Walls	P.O.D.		OC1
20	Cabinetry	BASALTIC		OC10
21	Mirrors/Sliders- Measure	TECH GLASS		OC11
22	Marble Counters - MEASURE	SELECT		OC11
23	Finish Electrical	FMS		OC12
24	Finish Heating	COOL TECH		OC12
25	Finish Security/Garage/Vac	AAA	AI J -CAPS	AI J -CAPS
26	Patio Door Screens & Locks	SUNVIEW	SE28	SE28
27	Marble Counters - INSTALL	SELECT		OC25
28	Finish Plumbing	ELITREX		OC26
29	Plumbing - SINKS (Granite)	ELITREX		OC26
30	Backsplash	STERLING		-
31	Water Meter	PEEL REGION		AL J
32	Floor Clean Prior to Hardwood	JUST RITE		OC29
33	Hardwood Installation	STERLING		OC30
34	Finish Trim	ALPA TRIM		NV1
35	Mirrors & Mirror Doors	TECH GLASS		NV1
36	Quality Control Inspection	MARYCROFT		AL J
37	Handyman Check-Out (Stairs)	MARYCROFT		NV2
38	Clean (Before Carpet) / Window Clean	JUST RITE		NV8
39	STAIN - Stairs / Rails Etc.	P.O.D.		NV5
40	STAIN - Sealer	P.O.D.		NV6
41	STAIN - 1st Coat Varethane	P.O.D.		NV7
42	Window Screens & Handles	BROWN		NV9
43	Carpet	STERLING		Deleted
44	Quality Control Inspection	MARYCROFT		AL J
45	Handyman Check-Out (Walls)	MARYCROFT		NV8
46	Inspections (Furnace/FP/HWT)	ENBRIDGE		AL J
47	Heating Final Inspection	BRAMPTON		AL J
48	Electrical Final Inspection	FMS		AL J
49	Plumbing Final Inspection	BRAMPTON		AL J
50	Building Final Inspection	BRAMPTON		AL J
51	Painting Touch-Ups (Walls)	P.O.D.		NV9
52	STAIN - Final Varethane	P.O.D.		NV9
53	Duct Cleaning	CAPPS		NV12-A
54	Finish Clean	JUST RITE		NV13-A
55	Handyman PDI Prep	MARYCROFT		NV13-P
56	TARION Inspection	MARIO		NV14-10
57	Confirmed Inspection (YES/NO)	MARYCROFT		NO
58	Key Package	MARYCROFT		AL J
59	APPLIANCE PACKAGE	COAST		AFTER CLOSING
60	PDI REFERENCE CODE			SC29
61	CLOSING DATE PER APS			FE27
62	CLOSING DATE REVISION		INVENTORY	FE27